
June 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5  RDO 6

7 8 9 10 11 12 13

14 15 16 17 18 19  RDO 20

21 22 23 24 25 26 27

28 29 30

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

Final 2Jul’15

Neuhaus

872 Flight 

Ready

Pilot Prof Flt

Pilot Prof Flt

AFRC ORR

Lessons Learn

Table Top

ORR Slide 

Review



July 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2  RDO 3  

HOLIDAY

4

5 6 7 8 9 10 11

12 13 14 15 16 17  RDO 18

19 20 21 22 23 24 25

26 27 28 29 30 31  RDO 1

GH Crew – Prep Aircraft and Hangar for SHOUT -- Install AVAPS Mount, Z-61

HWRAP/AVAPS

OA Harnessing / Cleanup

LIP Instrument

Arrives AFRC

*Note: “SIL Bench Tests” 

includes Wt., SIL Power Tests, 

and Data-IT Tests

Wt & Bal

LIP Unpack, Test

SIL* Bench Tests

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

HIWRAP / AVAPS installation on A/C

Fuel A/C

HIWRAP/AVAPS 

Teams Arrives

LIP Team

Arrives LIP install on A/C

HIWRAP AVAPS 

Inst’s Arrive AFRC

HAMSR Arrives, 

SIL* Bench

HAMSR Install 

on A/C

HIWRAP / AVAPS Unpack, Test

SIL* Bench Tests

LIP install on A/C LIP OA Harnessing / Cleanup

Hangar IT 

Testing

Hangar IT 

Testing



August 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

2 3 4 5 6 7 8

9 10 11 12 13 14  RDO 15

16 17 18 19 20 21 22

23 24 25 26 27 28  RDO 29

30 31

Initial Data-IT & 

Instr. Teams-

WFF

Science Flight Ops

Instr. Outdoor SATCOM Testing (w/GHOC-E manned)

Range Flt

(6 hrs)

Pre-CST

CST
Inst. & A/C 

Preflights

Inst. & A/C 

Preflight

Science Flight Period

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

Tech Brief

Remaining GH 

Crew, GH Team 

& Inst. P.I.’s to 

WAL

2 trucks leave 

for WFF

Atlantic Ku Sat 

Support Starts

CST Backup

Range Flt

(Backup)

Inst. & A/C 

Preflight

Inst. & A/C 

Preflight

Transit Flt.

(Backup)

Instrument

Access

Initial GH OM 

Crew to WFF

Inst. & A/C 

Preflight

Instrument Access

Transit Flt.

to WAL

Initial GH Flt. 

Crew to WFF

1 trucks to WFF

Pacific Ku Sat 

Support Starts

Lessons Learn

Table Top



September 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7

HOLIDAY

8 9 10 11  RDO 12

13 14 15 16 17 18 19

20 21 22 23 24 25  RDO 26

27 28 29 30

Science Flight Period

Science Flight Period

Science Flight Period

Science Flight Period

Science

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

Transit Flt.

to EDW
Inst. Removal & Packing

GH Team & Inst. P.I.’s AFRC

Earliest decision 

point to RTB

*Note: The first Pacific science 

flight after returning from 

Wallops is estimated to be 5 to 

8 days following return.

*Earliest date 

to begin Pacific 

Ops 

Pacific Option - Science Flight Period

Pacific Option - Science Flight Period

Pacific Option - Science



October 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9  RDO 10

11 12 13 14 15 16 17

18 19 20 21 22 23  RDO 24

25 26 27 28 29 30 31

Schedule Contingency

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

Both Atlantic 

and Pacific Ku 

Sat Support 

Ends

Trucks leave 

WFF for AFRC

Schedule Contingency

Schedule Contingency


